COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 07/ 2017

ESTI MATE SUMVARY 07:44: 25

CONTI D: C19656R

PCN. 19656R- Bl D

COFRS REPCRTI NG CATEGCRY: 6

ESTI MATE NO 0001

CONTRACT DESCRI PTI ON\:
US40 Resurfaci ng Gal apago St.

PRQJECT NO

to Col orado Bl vd

NHPP R600- 440

TI ME CHARGED: 27.0 DAYS 145 WORK DAYS

PERCENT TI ME: 18. 62 ORI G TI ME ALLOW 145 WORK DAYS

US40 RESURFACI NG GALAPAGO ST TO COLORADO BLVD

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

DENVER CO 80229

(303) 273- 9382

CURRENT PRQIECT AMI: $ 5, 920, 419. 65
AWARD PROJECT AM: $ 5,232, 750. 15
PERCENT COVPLETE: 6. 86%
FUNDS AVAI LABLE: $ 5,514, 017.70
TOTAL CLAI NV5: $ 0. 00

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG 06/ 07/ 2017 DATE TI ME STARTED 04/03/2017
DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  01/27/2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 04/ 03/ 2017

PARTI CI PATI NG $ 406, 401. 95 $ 406, 401. 95
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 406, 401. 95 406, 401. 95
STOCKPI LED MATERI ALS 0. 00 0. 00
CROSS EARNI NGS 406, 401. 95 406, 401. 95
RETAI NAGE -9, 649. 56 -9, 649. 56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 396, 752. 39 396, 752. 39
LI QU DATED DAVAGES 0.00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 396, 752. 39 396, 752. 39
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 3%, 752.30

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 3, 361. 000 0. 000
SY 496. 000 7,192.00
14. 50000 496. 000 7,192.00
0010 202-00201 *Renoval of Curb 22.000 0. 000
LF 0. 000 0. 00
9. 30000 0. 000 0. 00
0015 202-00203 *Renmoval of Curb and Qutter 4, 940. 000 0. 000
LF 677.000 4,874. 40
7.20000 677. 000 4,874. 40
0020 202- 00206 *Renoval of Concrete Curb Ranp 937. 000 0. 000
sSY 95. 000 1,187.50
12. 50000 95. 000 1,187.50
0025 202-00210 *Renoval of Concrete Pavenent 1, 382. 000 0. 000
SY 39. 000 565. 50
14. 50000 39. 000 565. 50
0030 202-00220 Renoval of Asphalt Mat 60. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 110, 387. 000 0. 000
SY 0. 000 0. 00
3. 95000 0. 000 0. 00
0040 202-00858 *Removal of Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 670. 00000 0. 000 0. 00
0045 202- 04005 *C ean Val ve Box 175. 000 0. 000
EACH 0. 000 0. 00
75. 50000 0. 000 0. 00
0050 202-04010 *C ean Inlet 162. 000 0. 000
EACH 63. 000 15, 876. 00
252. 00000 63. 000 15, 876. 00
0055 203-01597 *Pot hol i ng 150. 000 0. 000
HOUR 0. 000 0. 00

166. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19656R- Bl D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 564. 000 0. 000
LF 58. 000 440. 80
7.60000 58. 000 440. 80
0065 208- 00045 *Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
966. 00000 0. 000 0. 00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 5. 000 0. 000
EACH 2.000 3,720.00
1, 860. 00000 2.000 3,720.00
0075 208- 00054 *StormDrain Inlet Protection (Type I1) 162. 000 0. 000
EACH 58. 000 7,598. 00
131. 00000 58. 000 7,598. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 145. 000 0. 000
HOUR 35. 000 3, 745. 00
107. 00000 35. 000 3, 745. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 145. 000 0. 000
HOUR 5. 000 915. 00
183. 00000 5. 000 915. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 290. 000 0. 000
HOUR 6. 000 816. 00
136. 00000 6. 000 816. 00
0100 208-00107 Renoval of Trash 145. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0105 208- 00207 Erosion Control Managenent 145. 000 0. 000
DAY 6. 000 822. 00
137. 00000 6. 000 822. 00
0110 210-00810 *Reset Ground Sign 23. 000 0. 000
EACH 4.000 636. 00
159. 00000 4. 000 636. 00
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PCN: 19656R- Bl D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00827 *Reset Pull Box 135. 000 0. 000
EACH 4.000 780. 00
195. 00000 4. 000 780. 00
0120 210-01000 Reset Fence 25. 000 0. 000
LF 0. 000 0. 00
95. 50000 0. 000 0. 00
0125 210- 04000 Adj ust Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0130 210-04010 *Adj ust Manhol e 334. 000 0. 000
EACH 57. 000 42, 750. 00
750. 00000 57. 000 42, 750. 00
0135 210-04015 Modi fy Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
1, 210. 00000 0. 000 0. 00
0140 210- 04050 *Adj ust Val ve Box 345. 000 0. 000
EACH 52. 000 33, 800. 00
650. 00000 52. 000 33, 800. 00
0145 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 310. 00000 0. 000 0. 00
0150 217-00020 *Her bi ci de Treat nent 2.000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 71. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0160 403- 00800 Emer gency Pot hol e Repair 30. 000 0. 000
TON 9. 920 7,440. 00
750. 00000 9. 920 7,440. 00
0165 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 16, 679. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255 Enulsified Asphalt (Sl ow Setting) 5,519. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0.00
0175 412- 00605 *Concrete Paverment (6 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 412- 00800 *Concrete Paverment (8 Inch) 0. 000 0. 000
SY 0. 000 0.00
87. 00000 0. 000 0. 00
0185 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 470. 000 0. 000
SY 0. 000 0.00
150. 00000 0. 000 0. 00
0190 601-03000 Concrete Oass D 2.000 0. 000
CcY 0. 000 0.00
505. 00000 0. 000 0. 00
0195 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0200 607-53148 Fence Chain Link (48 Inch) 3, 000. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 608-00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 608- 00003 *Concrete Sidewal k (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0215 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 608-00011  *Curb Ranp (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
186. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 608- 00015 *Det ect abl e War ni ngs 244.000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0.00
0230 609-20010 *Qurb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0235 609-21010 *Curb and CQutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0240 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0245 609- 24006 *Qutter Type 2 (6 Foot) 0. 000 0. 000
LF 0. 000 0. 00
40. 25000 0. 000 0. 00
0250 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0255 613- 00206 *2 Inch BElectrical Conduit (Bored) 610. 000 0. 000
LF 0. 000 0. 00
31. 75000 0. 000 0. 00
0260 613-07000 *Pul | Box (Special) 18. 000 0. 000
EACH 0. 000 0. 00
529. 00000 0. 000 0. 00
0265 614-00011 *Sign Panel (dass I) 138. 000 0. 000
SF 0. 000 0. 00
28. 75000 0. 000 0. 00
0270 614-00216 *Steel Sign Post (2x2 Inch Tubing) 144. 000 0. 000
LF 0. 000 0. 00
12. 25000 0. 000 0. 00
0275 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 0. 000
EACH 0. 000 0. 00
3, 240. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72875 *Loop Detector Wre 11, 700. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 150 9, 750. 00
65, 000. 00000 0. 150 9, 750. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 84, 750. 00
339, 000. 00000 0. 250 84, 750. 00
0295 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 150 3,727.50
24, 850. 00000 0. 150 3,727.50
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 151. 000 0. 000
GAL 0. 000 0. 00
154. 00000 0. 000 0. 00
0305 627-00011 *Pavement Marki ng Paint (Wt erborne) 286. 000 0. 000
GAL 0. 000 0. 00
56. 50000 0. 000 0. 00
0310 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 338. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0315 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 23, 630. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0320 629-01006  *Survey Monunent (Type 6) 29. 000 0. 000
EACH 0. 000 0. 00
65. 50000 0. 000 0. 00
0325 629-01065  *Survey Mbnunent (Type 5S) 150. 000 0. 000
EACH 0. 000 0. 00
55. 50000 0. 000 0. 00
0330 629-01210  *Adjust Monument Box 45. 000 0. 000
EACH 8. 000 1, 976. 00

247.00000 8. 000 1, 976. 00
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PCN: 19656R- Bl D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00000 *Fl aggi ng 9, 000. 000 0. 000
HOUR 446. 100 11, 152. 50
25. 00000 446. 100 11, 152. 50
0340 630-00003 *Uni formed Traffic Control 2, 000. 000 0. 000
HOUR 12. 000 1,170. 00
97.50000 12. 000 1,170. 00
0345 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1. 000 4, 300. 00
4, 300. 00000 1. 000 4, 300. 00
0350 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 10. 000 975. 00
97.50000 10. 000 975. 00
0355 630-00012 *Traffic Control Managenent 165. 000 0. 000
DAY 18. 000 11, 070. 00
615. 00000 18. 000 11, 070. 00
0360 630- 00015 *Uni formed Traffic Control Coordination 106. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 4. 500 229.50
51. 00000 4. 500 229.50
0375 630-80341 *Construction Traffic Sign (Panel Size A) 90. 000 0. 000
EACH 3. 000 61. 50
20. 50000 3. 000 61. 50
0380 630- 80342 *Construction Traffic Sign (Panel Size B) 188. 000 0. 000
EACH 20. 000 615. 00
30. 75000 20. 000 615. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 1. 000 41. 00
41. 00000 1. 000 41. 00
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PCN: 19656R- Bl D ESTI MATE RUN 06/ 07/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 80344 *Construction Traffic Sign (Special) 120. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0395 630-80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 1. 000 3, 580. 00
3, 580. 00000 1. 000 3,580. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 0. 000
Type
ype) EACH 1. 000 1, 230. 00
1, 230. 00000 1. 000 1, 230. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 5. 000 178. 75
35. 75000 5. 000 178. 75
0410 630-80380  *Traffic Cone 400. 000 0. 000
EACH 75. 000 502. 50
6. 70000 75. 000 502. 50
0415 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphal t Pavenent |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70014 F/ A Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0001 07:44: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70031 F/ A Interim Surface Repair 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Landscape and Irrigation System Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/' A Noise Mtigation 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 900- 00007 Added |tem (Each)/ ADA Pedestrian Barrier 40. 000 0. 000
EACH 40. 000 17, 668. 00
441. 70000 40. 000 17, 668. 00
0490 412-00600 Conc Pvnt (6 In) 24 hours 121. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0495 412-00800 Conc Pvnt (8 In) 24 hour 89. 000 0. 000
Sy 42.000 3, 864. 00
92. 00000 42. 000 3, 864. 00
0500 608-00000 Conc Sidewal k 24 hour 3, 608. 000 0. 000
Sy 526. 000 34, 321.50
65. 25000 526. 000 34, 321.50
0505 608-00010 Conc Curb Ranp 24 hour 945. 000 0. 000
Sy 102. 000 15, 861. 00
155. 50000 102. 000 15, 861. 00
0515 609-20010 Curb Ty 2 B 24 hour 143. 000 0. 000
LF 34. 000 2,380. 00

70. 00000 34. 000 2,380. 00
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PCN: 19656R- BI D ESTI MATE RUN 06/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO. 0001 07: 44: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 609-21010 Cand GTy 2 |1-B 24 hour 36. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0525 609- 21020 Cand GTy 2 11-B 24 hour 5, 216. 000 0. 000
LF 671. 000 18, 788. 00
28. 00000 671. 000 18, 788. 00
0530 609- 24006 Qutter Ty 2 (6 Ft) 24 hour 78. 000 0. 000
LF 0. 000 0. 00
47.50000 0. 000 0.00
0535 610- 00030 Medi an Cover Matl (Conc) 24 hour 970. 000 0. 000
SF 4.000 52.00
13. 00000 4.000 52. 00
CAT 0200 CURRENT AMI $ 5,845,419.65$% 361,401.95$% 361, 401. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0470 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1.000 40, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0475 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0480 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2. 000 5, 000. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 75, 000. 00 $ 45, 000. 00 $ 45, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 5,920, 419.65$ 406,401.953% 406, 401. 95



